Site Name: Operational Period: “ U.S. EPA Region 6

Task Order 62 CES Environmental Date: 5-4-2015 DAILY WORK ORDER
|Branch:  Federal ;glr\g:g:nl Response . Emergency and Rapid Response Service

WORK AUTHORIZED: ]
Continue to pump water on site as neoessaw, dependmg on ra:nfall.

Contmue development of prof Ies and disposal of sludge, liquids, and sollds
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02|Gary Moore, USEPA ' " | LeRoy Cassidey, CB&I Federal
Task Order: 062  Date: 5.4.2015 Time:1700 | Date:5.42015  Tme:1700
PERSONNEL ON-SITE: QTY | Used Unused g?rlé!PMENT ON- QTyY USED  Unused
Response Manager 1 7 1 7 Pick —up Truck 1 1 1
Foreman - 1 7177 - Generator 7 2 2 .
Equipment Operator ”0 0 Trash Pumpsi 0 07 :
Truck Driver 1 1 Utility Trailer 0 -
Laborer 1 1 Frac Tank w Liner | 1
Health and Safety Manager 0 0 4,000 PSi P\';s::g;er 1 1
PERSONNEL OFF-SITE N OpenTopRollOff 5 5
Subcontract Manager 1 7 1'7 1 Vacuum Truck Air Mover 1 7 1 E
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
e Vacuum/OT Boxes 13 | 13 )
9,000 Ib Overhead Lit 1 1
Storage Trailer 1 1
Myers (Bean) Pump - 1 - 1 |
) Air Compressor 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):
The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Worked on draft
Wmamfest for drum shipment to US Ecology. Ordered PPE for crew.

T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Worked on draft
|manifest for drum shipment to US Ecology.

The crew palletized, labeled and banded drums for US Ecology shipment. Transferred the partially full tote of ST 1
waste into the other ST 1 totes. Overpacked Group 18 drum, continued with the sump cleaning and continued
pressure washing the oil water separator at the former shed building.

Date:

0sc " Time: Date: 5.5.2015 Time:800

-,

Next OPERATIONAL PERIOD (adm:mstratrve tactical / status changes spec:al instructions, H&S){Input for next DWO):

Continue sump cleanmg and pressure washlng in the former shed area, load us Eco!ogy shlpment continue pipe
removal and trench cleaning.

Continue to sample profile, and schedule waste for final transportatlon and dnsposal Continue to process mvou:es set
up procuremenysiend track costs.
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